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EXECUTIVE SUMMARY

Passed by the voters in November 2004, the Traffic Relief Act for Sonoma County (Measure M) contin-
ues to deliver multi-modal transportation improvements throughout the county. The Act provides for a
Y4 cent sales tax to be used to maintain local streets, fix potholes, accelerate the widening of Highway 101
for High Occupancy Vehicle (HOV) lanes, improve local street operations, restore and enhance transit
services, support the development of passenger rail service, and build safe bicycle and pedestrian routes.
The funds are dedicated towards the specific programs and projects specified in the Expenditure Plan.

LOCAL STREETS REHABILITATION (LSR) AND LOCAL BUS TRANSIT (LBT) PROGRAMS

Measure M continues to provide Sonoma County and its nine cities with a reliable fund source for
on-going local street maintenance and public transit operational needs through its two apportion-
ment programs. The LSR program provides all nine jurisdictions with increased funding for the main-
tenance and operations of their existing local streets. The LBT program provides funding to three
transit operators, to augment both regular and paratransit bus service.

HIGHWAY 101 PROGRAM

The Highway 101 program continued to make substantial progress in the delivery of High Occupan-
cy Vehicle (HOV) projects in Fiscal Year 2018-19. Construction continued on the San Antonio Creek
Bridge Curve Correction Project at the County Line (MSN B3) and the Sonoma Median Widening
(MSN B2 Phase 2) south of Kastania Road Over Crossing. The MSN C2 project opened bids on June
12, 2019 and the apparent low bidder is within the full funded project allocations. Construction on MSN
C2 will start in the fall of 2019. The MSN C2 project is the final HOV lane project in Sonoma County to
complete a 30 mile HOV system from south of the Marin/Sonoma County line to Windsor. All Sonoma
County Highway 101 planned HOV lanes will be opened by the end of 2022.

LOCAL STREET PROJECTS (LSP) AND BICYCLE PEDESTRIAN PROJECTS PROGRAM

Local jurisdictions used Measure M to help fund various projects identified in the Local Street Projects (LSP)
and Bicycle Pedestrian Projects (Bike-Ped) programs. In the LSP program, the City of Santa Rosa nearly
completed work on the Design phase of Hearn Avenue Phase 3 and continued progress on Fulton Avenue
Improvements Phase 1. The County continued plant establishment of the Airport Avenue Interchange land-
scaping and the SCTA continued progress on the Design phase for the Highway 116/121 Intersection project.

Funding spent in the Bicycle and Pedestrian program dropped from the previous fiscal year as sponsors
gear up for a new set of projects to move forward. This year’s expenditures include the Santa Rosa
Creek Trail, NWPRR Path, Access Across 101 in Rohnert Park, and Bicycle Safety and Education; includ-
ing Safe Routes to Schools and Bike to Work activities.

PASSENGER RAIL PROGRAM (SMART)

SMART began service along the Initial Operating Segment (I0S) in August of 2017 and will open to Lark-
spur in late 2019, despite not expending Measure M funds in FY 18-19.

In summary, Measure M has been a reliable fund source, helping to maintain and build upon Sonoma
County’s transportation network. Measure M funds have been used to improve the quality of local roads,
maintain local bus transit service, reduce congestion, add HOV lanes to Highway 101 and improve inter-
changes, increase bicycle and pedestrian facilities, and bring commuter rail service to Sonoma County.
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REVENUE AND DISBURSEMENTS

Fiscal Year 2018-19 sales tax revenue totaled $26,798,285. Compared to Fiscal Year 2017-18 revenue
of $24,785,653, this reflects 8.1% year-to-year growth.

Measure M’s Expenditure Plan guides the distribution of funding among programs and projects. The
following table summarizes the Measure M program accounts for the fiscal year ending June 30, 2019:

TABLE 1: MEASURE M FINANCIALS FISCAL YEAR 2018-19

Apportionment Beginning Revenue Expenditures Adjustments Ending
Programs Balance (Note 1) (Note 2) (Note 3) Balance
20% Local Road $678,552 $5,380,280 $5,275,498 -$110,742 $672,591
Rehabilitation (LSR)
10% Local Bus Transit (LBT) $285,412 $2,690,345 $2,637,952 -$55,295 $282,511
1% Administration $561,865 $280,376 $192,666 -$15,877 $633,697
40% Highway 101 Projects $28,371,314 $11,699,447 $20,266,779 $813,848  $20,617,830
20% Local Street $24,935,914 $5,930,077 $2,459,388 $328,560 $28,735,163
Projects (LSP)
4% Bike/Ped Projects $1,293,908 $1,489,901 $495,473 -$247,575 $2,040,762
5% Passenger Rail (SMART) $656,305 $1,365,633 $753,835 -$594,627 $673,475
Total Measure M $56,783,270 $28,836,060 $32,081,592 $118,291 $53,656,029

Note 1: Revenue includes $26,798,285 in new sales tax revenue, $1,278,796 in interest and $758,979 in reimbursements.
Note 2: Expenditures include $22,930,579 in program expenses, including $9,151,012 in Debt Service.
Note 3: Adjustments include fiscal year end receivables and payables for both revenue and expenditures; as well as FY 18/19

$500K partial loan repayment from Rail to LSP, and Prior Year Revenue received for Hwy 10].

Fiscal Year 2018-19
sales tax revenue totaled

Central Sofioma Valley Trail at Verano Avenue.
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Of the six non-administrative programs within Measure M, two
are considered apportionment programs in that funds are ap-
portioned to designated sponsors within the program, based on
a formula. The Expenditure Plan does not call for specific proj-
ects within these programs. Local jurisdictions administer these
funds and report on Measure M spending by submitting annual
reporting letters.

LOCAL STREETS REHABILITATION (LSR) PROGRAM
LOCAL BUS TRANSIT (LBT) PROGRAM



Measure M provides 20 percent of its revenues to the County and each of the nine cities to be used to repair
potholes, maintain streets and keep traffic moving. In Fiscal Year 2018-19, the SCTA distributed $5,275,498
in Measure M - LSR funds to the County and the nine cities to use on their individual rehabilitation programs.
Distribution percentages are by population and road mile formula. Last year’s allocations were mistakenly
calculated with a population only formula. This year’s distribution corrected the mistake and new accounting

controls have been added to avoid this error in the future.

TABLE 2 - LOCAL STREET ROAD (LSR) PROGRAM REPORTING
Fiscal Year 2018-19

Available in
FY 2018-19

$286,356
$239,221
$103,056
$415,293
$467,781
$1,690,932 $1,268,747
$202,085 $130,415
$101,838 $0
$455,477 $455,477
$2,845,937 $2,845,937
$6,807,976 $5,466,535

FY 2018-19
Allocations

$74,189
$54,392
$103,056
$415,293
$235,774
$1,211,821
$56,228
$78,401
$200,409 $0
$2,845,937 $0
$5,275,498 $15,638

Interest
Reported

LSR
Jurisdiction

Expended in
FY 2018-19

$34,756
$180,128
$103,056
$415,293
$32,727

Unspent Prior
Allocations

Cloverdale $210,935
Cotati $182,356
Healdsburg* S0
Petaluma $0
Rohnert Park $227,690
Santa Rosa $474,638
$144,294
Sonoma (City) $21,859
Windsor $255,068
County $0
Totals $1,516,839

Sebastopol

Rollover to
FY 2019-20

$251,601
$59,093
$0

$0
$435,054
$422,186
$71,670
$101,838
$0

$0
$1,341,441

* Healdsburg submitted revised reporting for FY 17-18 that resulted in a change in the Rollover to FY 18-19 to $0, not $112,438

as previously reported



SCTA reports the following
highlights:

CITY OF CLOVERDALE

The City of Cloverdale was al-
located $74,189 in Measure
M - LSR funds this year. Com-
bined with $210,935 in unspent
prior allocation and $1,232 in
interest the City had a total of
$286,356 available to spend.
The City spent $34,756 on gen-
eral street maintenance on Vis-
ta Drive (filling potholes, lane
striping, and red curb painting
adjacent to fire hydrants). The
City rolled over $251,601 for fu-
ture years’ expenditures.

CITY OF COTATI

The City of Cotati received
$54,392 in Measure M - LSR
funds this year. Combined with
unspent prior years’ alloca-
tions of $182,356 and interest
of $2,473, Cotati had $239,221
available this year. The City ex-
pended $180,128 on construc-
tion of the city’s 2018 Street
Construction and Improve-
ments Project (pavement pres-
ervation). The City applied a
full depth reclamation on Larch
Avenue from Lincoln Avenue to
LaSalle Avenue, and Lakewood
Avenue from Lincoln to

: : La Salle. Crews ap-
= plied wedge grinds
. with hot mix as-
phalt overlays

on La Salle Av-

The City of Healdsburg enue from E.
. Cotati Avenue
received and expended to  Lakewood
$103,056 of Measure M Avenue,  Lin-
coln from La

funds this year. Salle to the

City Limits, and
Larkspur Court.

-‘-.

-
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Overall, the City installed a
total of 1.1 centerline miles of
street paving, and six recon-
structed (Americans with Dis-
abilities Act (ADA) compliant)
curb ramps. The City rolls over
$59,093 for future years’ ex-
penditures.

CITY OF HEALDSBURG

The City of Healdsburg re-
ceived $103,056 in Measure M -
LSR funds this year and did not
report any interest earned. This
City’s initial carry forward bal-
ance differs from that reported
in the FY17/18 Annual Report
because Healdsburg submitted
revised figures based on an au-
dit of their accounting system.
The City spent the entire FY 18-
19 amount on various local road
maintenance activities, includ-
ing: routine preventative main-
tenance of traffic signal sys-
tems, routine on-street striping
and signage maintenance; re-
placement of in-ground flash-
ing lighted crosswalk system
with a new, rapid rectangular
flashing beacon (RRFB) on
Healdsburg Avenue at the in-
tersection of Plaza Street; 600-
ft removal and replacement of
the top .20-feet of pavement

City of Cotati




surface of the Healdsburg Av-
enue northbound right lane
just north of Dry Creek/March
Avenue; and pavement surface
repairs at various locations
throughout the City.

CITY OF PETALUMA

The City of Petaluma received
$415,293 in Measure M - LSR
funds this year. Petaluma spent
its entire balance of $415,293 in
FY 2018-19 on its maintenance
program. The maintenance pro-
gram includes pothole patch-
ing, skin patching, concrete
work, pavement rehabilitation,
overlays, street sign replace-
ment, and traffic and bike lane
pavement delineation. Approx-
imately 3,480 potholes were
repaired citywide. Skin patch-
ing, which is used to cover pot-
holes and seal the surround-
ing areas to prevent further
potholing, was conducted on
5,400 linear feet and included
29 digouts. Edge grinding and

2019 MEASURE M STRATEGIC PLAN

Approximately 3,480
potholes were repaired
citywide in Petaluma.

a 2-inch overlay were in-

stalled on all or sections

of Kiwi Court, Gregory

Court, Persimmon Court and

Canterbury Court totaling 20
miles:

A total of 112 faded traffic signs
were replaced. Additionally,
24,325 linear feet of lane lines
were repainted including bike
lanes, 6,315 linear feet of curb
was painted, as well as 32 stop
bars, 50 crosswalks, and 1,240
traffic buttons were laid.

CITY OF ROHNERT PARK

The City of Rohnert Park re-
ceived $235,774 in Measure M -
LSR funds this year. Combined
with unspent prior years’ allo-
cations of $227,690 and inter-
est of $4,317, Rohnert Park had
$467,781 of funding available.
Rohnert Park expended a total
of $32,727 this year and rolled
over $435,054 for future years’
expenditures.

Rohnert Park spent $32,727 of
Measure M - LSR funds on en-
vironmental compliance and
design for its State Farm Drive
Rehabilitation Project (Rohnert
Park Expressway to Profession-
al Center Drive). The City will

City of Petaluma

implement construction in the
next reporting cycle (2019-20).

CITY OF SANTA ROSA

The City of Santa Rosa re-
ceived $1,211,821 in Measure
M - LSR funds this year. Com-
bined with $474,638 in unspent
prior years allocations and
$4,473 in interest, the City had
$1,690,932 in Measure M - LSR
funding available. The City ex-
pended $1,268,747 and rolled
over $422,186 for future years’
expenditures.

The City used $448,013 for the
design and construction phase
of the 2018 slurry seal project.
The project included a few lo-
calized minor pavement dig
outs, applied slurry seal, and
installed new traffic stripes and
pavement markings on approx-
imately 16.3 center line miles of
city streets.

The City also used $100,000 for
the design phase of the Fulton
Road reconstruction project.
Paving was scheduled to start
in Fall 2019 and will be reported
in the next (2019-20) cycle.

Measure M funds in the amount
of $485,734 were used by the

®



APPORTIONMENT PROGRAMS
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City in the construction phase
of the 2018 pavement preven-
tative maintenance program.
Roads that received treatment
included:

*  Yulupa Avenue between
Douglas Drive and the City
[imits; (1.5 miles)

* Airway Drive between
Piner Road and Hopper
Avenue; (0.5 mile)

Finally, the City used $235,000
in Measure M funds to continue
maintenance of existing adap-
tive traffic control signals on
College Avenue, Guerneville
Road, Stony Point Road, and
Mendocino Avenue totaling 49
signals. Santa Rosa Avenue
was converted to adaptive traf-
fic control in 2018 and contin-
ues to be monitored. Marlow
Road at Monroe School, which
is on an adaptive corridor, was
converted to a Flashing Yellow
Arrow (FYA) protected per-
missive signal in August 2018.
The City is also moving toward
updated traffic signal software
and controllers for the remain-
ing 150 signals.

CITY OF SEBASTOPOL

The City of Sebastopol re-
ceived $56,228 in Measure M -
LSR funds this year. Combined
with $144,294, in prior alloca-
tion and $1,563 in interest, the
City had a total of $202,085
available to spend. Sebastopol
expended a total of $130,415 to
pave and maintain city owned
Bodega Avenue and to im-
plement traffic calming and
safety upgrades to three in-
tersections. The City rolls over
the balance $71,670 for future
years’ expenditures

<3scia
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CITY OF SONOMA

The City of Sonoma received
$78,401 in Measure M - LSR
funds this year. Combined with
$21,859 in unspent prior allo-
cations and $1,579 in interest,
Sonoma had $101,838 available
to spend. The City rolled over
the entire amount for future
years’ expenditures.

TOWN OF WINDSOR

The Town of Windsor received
$200,409 in Measure M - LSR-
funds this year. Combined with
$255,068 prior allocation the
Town had a total of $455,477
to spend. The Town expended
the entire amount on its 2017-18
Pavement Preservation Project.
This project included neighbor-
hoods east of Hembree Lane
and north of Old Redwood
Highway and Pleasant Avenue
and Billington Lane. In total
227,890 square yards of streets
were repaired, slurry sealed
and re-striped as part of the
Town’s on-going Street Mainte-
nance program.

COUNTY OF SONOMA

The County of Sonoma re-
ceived and spent $2,845,937
in Measure M - LSR funds on
county roads maintenance this
year. The County spent the fis-
cal year’s allocation on treat-
ments of crack sealing, grind
and pave, overlay, and fog seal.
In total 5.95 miles were treated
on the following roads:

e Arnold Drive (.45 miles)

¢ Rainsville Road (.97 miles)

¢ Spring Hill Road (2.02
miles)

¢ West Railroad Avenue (1.08
miles)

SONOMA COUNTY TRANSPORTATION AUTHORITY




TABLE 3: LOCAL BUS TRANSIT (LBT) PROGRAM REPORTING
Fiscal Year 2018-19

LBT Jurisdiction FY 2018-19 Allocations
County* $1,396,373
Santa Rosa $923,320

Petaluma $318,259
Totals $2,637,952

*Per Agreement, County has assumed operation of Healdsburg Transit. County’s share includes $61,625 for Healdsburg as prescribed
by the expenditure plan.

Sonoma County Transit received and expended $1,396,373 in Measure M - LBT funds this year. Those funds
include $61,625 in Measure M allocation for Healdsburg Transit, for which Sonoma County Transit has assumed
operations. There were 906,863 passenger trips taken on Sonoma County Transit which is a .9% decrease
from last year and 58,711 passenger trips taken on Sonoma County paratransit which is a .8% decrease from
last year.

Santa Rosa CityBus received $923,320 in Measure M - LBT funds this year. CityBus spent the entire amount on
transit operations. The City used $895,920 for fixed route operations and $27,500 on Paratransit Operations.
CityBus provided service to 1,852,000 passengers and the reliability and on-time performance of the fixed-route
service has increased. Measure M provided about 7% of the fixed route operating revenue (and about 2% of ADA
paratransit operating revenue) and continues to play a vital role as a stable source of local funding for CityBus
service.

Petaluma Transit received and spent $318,259 in Measure M - LBT funds. Petaluma Transit spent their full
allocation of Measure M - LBT funds to sustain both their fixed-route and paratransit operations. Measure M
funds account for approximately 1% of Petaluma Transit’s operating budget. Petaluma Transit saw a decrease
of 3% fixed route ridership (332,292 trips) over FY 2017-18. Petaluma Paratransit experienced a decrease of 1%
(16,987 trips).

It is difficult to generalize why transit ridership fluctuates year to year because so many factors, such as gas
prices, housing availability, and route adjustments can impact each transit operator differently. This annual
report is meant to be a snapshot of the 18/19 fiscal year. For more detailed information about ridership trends
over time, please reference the Sonoma County Comprehensive Transportation Plan (available on the SCTA
website www.scta.ca.gov).
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Measure M contributes 40 per-
cent of its sales tax revenue to
the Highway 101 program. SCTA
manages the Measure M - High-
way 101 program fund to devel-
op and build High Occupancy
Vehicle (HOV) Ilane projects
along five distinct areas of High-
way 101, as described in the Ex-
penditure Plan. Net funding in
the account began with a bal-
ance of $28,371,314. Revenue to
the program totaled $11,699,447,
consisting of $10,719,314 in sales
tax, $605,623 in interest, and
$374,510 in reimbursements. Ex-
penditures totaled $20,266,779.
Adjustments totaled $813,848
leaving an ending balance of
$20,617,830 (see Table 1, and
project information sheets for
more details).

For purposes of discussion, the below abbreviations apply to the
information sheets on the following pages:

« PAED: Project Approval/Environmental Document
e PSE: Project Specifications and Estimate

« ROW CAP: Right of Way Capital

» ROW SUP: Right of Way Support

« CON CAP: Construction Capital

e CON SUP: Construction Support

e PM: Project Management

Highway 101 expenditures are tracked in accordance with the
Measure M Expenditure Plan. The financing account includes the
cost of financing, including interest and principal payments on the
2011 and 2015 revenue bonds. The following table summarizes
Fiscal Year 2018-19 expenditures against the Measure M - Highway
101 Program fund:

TABLE 4 - HIGHWAY 101 PROGRAMFiscal Year 2018-19
Project Expenditures

PROJECT NAME EXPENDITURES
Wilfred $0
North $23,082
-$125,040
$6,386,419
$5,422,949
$8,431,346
$20,138,756

Central
MSN-County Line to Pet River
MSN-Pet River to Old Red
Financing
TOTAL

Note:

101 Expenditures include $8,417,541 in principal and interest payments
for debt service. Total Expenditures above = $20,266,779 (Highway 101 Expen-
ditures from Table 1) - $128,024 in Adjustments (See table on page 23 for more
details).

SCTA works with the Metropolitan Transportation Commission
(MTC), Caltrans, and local partners to deliver the Highway 101 pro-
gram. The following exhibits describe the status of the four High-
way 101 projects:
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WILFRED |

PROJECT LOCATION:

This project will construct approximately 1.6 miles of High Oc-
cupancy Vehicle (HOV) lanes from just north of the Rohnert
Park Expressway Overcrossing to Santa Rosa Avenue Over-
crossing in Rohnert Park.

PROJECT SCOPE:

. Reduce recurrent congestion on Highway 101

. Improve access and circulation between local streets
and Highway 101

. Upgrade highway facility to current standards

ADDITIONAL PROJECT DETAILS:

. Add northbound and southbound High Occupancy Vehi-
cle (HOV) lanes by widening the freeway from four to six
lanes

. Widen shoulders

. Upgrade highway drainage facilities

. Add concrete median barrier

. Correct the vertical alignment of Highway 101

. Construct a new bridge undercrossing to link Wilfred Av-
enue to Golf Course Drive

. Replace the existing Wilfred/Commerce Boulevard Un-
dercrossing

. Construct a two lane collector-distributor road between
Wilfred Avenue and Santa Rosa Avenue on southbound
Highway 101

. Build auxiliary lanes between Rohnert Park Expressway
Overcrossing to Wilfred Avenue/Golf Course Drive Inter-
change

. Build auxiliary Lane northbound from Wilfred/Golf Course
Drive to Santa Rosa Avenue Overcrossing

. Construct HOV bypass lanes, ramp metering, CHP en-
forcement areas, and re-alignment of on-ramps

. Re-alignment of Wilfred Avenue, Golf Course Drive, Com-
merce Boulevard, and Roberts Lake Road

. Construct sidewalks and bicycle lanes along Wilfred Ave-
nue/Golf Course Drive

PROJECT STATUS/SCHEDULE: Wilfred -
Wilfred - SCTA secured $73.3 Million in Corridor
Mobility Improvement Account (Prop. 1B), State
Transportation Improvement Program (STIP),

and Measure M funding to fully fund the roadway
portion of the Wilfred Project. Construction of
the roadway phase of the Wilfred project started in
spring 2009 and was completed on June 28, 2013.
Construction and Right-of-Way phases continued
through 2015 and are complete.

COMPLETED

2019 MEASURE M STRATEGIC PLAN

Rohnert Park Expressway in Rohnert Park to
Santa Rosa Avenue in Santa Rosa

Phase L -SCTA is pursuing funding opportunities for a
follow-up landscaping project. The project schedule is
dependent upon securing funding.

FISCAL YEAR 2018-19 EXPENDITURES:

FY 2018-19, SCTA expended a total of $0 in Measure
M - Highway 101 Projects Program funds on the Wilfred
project.

PROJECT MAP

- HIGHWAY 101 - WILFRED"AVE INTERCHANGE ,
AND'HOV LANE WIDENING PROJECT
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Steele Lane in Santa Rosa to

NORTH

This project has been split into three phases, Phase A - High-
way 101 High Occupancy Vehicle (HOV) Lanes; Phase B- Air-
port Boulevard & Fulton Road Interchange Improvements
and Soundwalls in Windsor; and a follow-up landscaping
project. In addition, the Steele Lane Interchange Project
(Phase S) was included as an early phase of the North proj-
ect. The Phase S project was completed in 2008.

PROJECT SCOPE

. Reduce recurrent congestion on Highway 101 by con-
structing a northbound and southbound HOV lane

. Upgrade existing freeway to current standards including
widening shoulders and ramp improvements

. Rehabilitate existing highway

ADDITIONAL PROJECT DETAILS

Phase A - Highway 101 High Occupancy Vehicle (HOV) Lanes
from Steele Lane in Santa Rosa to Windsor River Road in
Windsor

. Construct northbound and southbound High Occupancy
Vehicle (HOV) Lanes and provide standard 10 feet shoul-
ders

. Upgrade on and off-ramps and provide HOV bypass lanes

. Rehabilitate existing highway

. Upgrade drainage

. Widen bridges at Mark West Creek, Pool Creek, and
Pruitt Creek

. Construct southbound auxiliary lanes at the Hopper Ave-
nue and Mendocino Avenue on-ramps

. Extend auxiliary lanes from north of Steele Lane to Bicen-
tennial Way

. Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a
highway advisory radio system

Phase B - Airport Boulevard & Fulton Road Interchange Im-
provements & Sound walls in Windsor

. Replace Airport Boulevard Overcrossing with a new 5 lane
structure (4 travel lanes and one turn lane)

. Reduce Highway 101 congestion and traffic weaving by
reconfiguring ramps at Airport Boulevard and closing the
ramps at Fulton Road

. Construct sound walls in Windsor between Shiloh Road
and Windsor River Road (Formerly Phase C)

Phase L1 - Landscaping for Airport Blvd. overcrossing and
Highway 101 interchange.

Phase L - Follow-up Landscaping

. Landscape Highway 101 Steele Lane to Windsor River Road.
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Windsor River Road in Windsor

PROJECT STATUS / SCHEDULE :

The Environmental Assessment/Environmental Impact Re-
port (EA/EIR) was completed in October 2007. The EA/
EIR was revalidated in June 2010 for Phase B to include the
replacement of the Airport Boulevard Overcrossing.

Phase A - SCTA secured $111.8 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), State Transpor-
tation Improvement Program (STIP), Federal Earmark,
and Measure M funding to fully fund Phase A of the
North Project. The project completed construction in
December 2010.

Phase B - SCTA and Sonoma County Public Works se-
cured $53.9 Million in Measure M, County, Corridor Mo-
bility Improvement Account (Prop 1B), and State and
Local Partnership Program (Prop 1B) funding to ful-
ly fund the North-B project. Construction started in
spring 2013 and was substantially complete by the end
of 2014, although due to plant establishment the final
construction contract acceptance was August 3, 2015.
Environmental mitigation monitoring, maintenance and
reporting will continue through 2021. Final right of way
activities are anticipated to be complete in 2020.

COMPLETED

Phase L1-Construction began in the spring of 2017 and com-
pleted late in 2017. Three years of plant establishment will
be complete in 2020.

Phase L - SCTA is pursuing funding opportunities for a fol-
low-up landscaping project. The project schedule is depen-
dent upon securing funding.

FISCAL YEAR 2018-19 EXPENDITURES:

In FY 2018-19, SCTA expended a total of $23,082 in Mea-
sure M - Highway 101 Projects Program funds on the
North project as shown in the following table

NORTH B
ROW SUP $20,014 $20,014
PM $3,068 $3,068
Total $23,082 $23,082

FISCAL YEAR 2018-19 REIMBURSEMENTS:

In FY 2018-19, SCTA collected a total of $0 in reimburse-
ments for the North-B project from the County based on
funding commitments included in cooperative agreements.

SONOMA COUNTY TRANSPORTATION AUTHORITY



PROJECT MAP

HIGHWAY 101 - NORTH PROJECT
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CENTRAL

This project has been split into four phases, Phase A - from
North of Pepper Road to Rohnert Park Expressway; Phase
B-from Old Redwood Highway to North of Pepper Road;
Phase C, the Old Redwood - Highway 101 Interchange; and a
follow-up landscaping project.

PROJECT SCOPE:

. Reduce recurrent congestion on Highway 101 by con-
structing a northbound and southbound High Occupancy
Vehicle (HOV) lane

. Upgrade existing freeway to current standards

ADDITIONAL PROJECT DETAILS:

Phase A - Highway 101 High Occupancy Vehicle (HOV) Lanes
from North of Pepper Road to Rohnert Park Expressway

. Construct northbound and southbound HOV lanes from
north of Pepper Road to Rohnert Park Expressway

. Construct auxiliary lanes between Route 116 (West) and
Rohnert Park Expressway

. Replace the Highway 101 southbound bridges at Copeland
Creek and Laguna de Santa Rosa

. Widen Highway 101 bridge at West Sierra Avenue

. Replace the existing Route 116 (West) Undercrossing and
modify the interchange ramps for improved alignment,
construct HOV bypass lanes, ramp metering and Califor-
nia Highway Patrol (CHP) enforcement areas

. Correct the profile of Highway 101 at the Route 116 (West)
Interchange

. Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a
highway advisory radio system

. Replace the Railroad Avenue Undercrossing

. Construct sound walls in Cotati

Phase B - Highway 101 High Occupancy Vehicle (HOV) Lanes
from Old Redwood Highway in Petaluma to North of Pepper
Road

. Construct northbound and southbound HOV lanes from
north of Old Redwood Highway to north of Pepper Road

. Widen Highway 101 bridge at Willow Brook

. Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras, change-
able message signs, and traffic monitoring stations

. Construct a sound wall in Petaluma

Phase C - Highway 101 and Old Redwood Highway Interchange in
Petaluma

. Replace Old Redwood Highway Overcrossing with a
4-lane structure, including sidewalks and bike lanes

. Re-construct ramps to Highway 101 at Old Redwood High-
way, including HOV bypass lanes, CHP enforcement areas,
and ramp metering

<3scia
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Old Redwood Highway in Petaluma to
Rohnert Park Expressway in Rohnert Park

. Construct southern portion of sound wall near south-
bound off-ramp

Phase L1 - Phase A Landscaping at Gravenstein Highway 116
Undercrossing

. Street tree planting installed by City of Cotati
Phase L - Follow-up Landscaping

. Landscape Highway 101 from Old Redwood Highway In-
terchange to Rohnert Park Expressway

PROJECT STATUS / SCHEDULE:

The Environmental Assessment/Environmental Impact
Report (EA/EIR) was completed in August 2007. The
EA/EIR was re-validated in May 2010 for Phase C to
include the Old Redwood Highway Overcrossing.

Phase A - SCTA secured $84.9 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), State Transpor-
tation Improvement Program (STIP), and Measure M
funding to fully fund Phase A of the Central Project.
Construction started in late 2009 and was completed
on December 26, 2012.

Phase B - SCTA secured $18.2 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), and Measure M
funding to fully fund Phase B of the Central Project.
Construction started in May 2010 and was completed
on July 8, 2013.

Phase C - SCTA and City of Petaluma secured $38.2
Million in Measure M, City of Petaluma, and State and
Local Partnership Program (Prop 1B) funding to ful-
ly fund Phase C of the Central Project. Construction
started in spring 2013 and was completed by the end
of 2015. On site plant establishment was completed in
June 2016. Willow Brook Creek environmental mitiga-
tion is seeking resource agency signoff in 2019. Final
right of way mapping and monumentation is scheduled
for completion in 2020.

COMPLETED

Phase L1 - City of Cotati received funding of $50,000
to perform street tree planting that was completed in
2017 at the Gravenstein Highway 116 undercrossing.

Phase L - SCTA is pursuing funding opportunities for a fol-
low-up landscaping project. The project schedule is depen-
dent upon securing funding.

SONOMA COUNTY TRANSPORTATION AUTHORITY



FISCAL YEAR 2018-19 EXPENDITURES: PROJECT MAP

In FY 2018-19, SCTA was credited a total of $125,040 in Mea- T T =
sure M - Highway 101 Program funds on the Central project, HIGHWAY 101}; CENTRAL PROJECT

as shown in the following table:

Rohnert Park Expressway ,

ROHNERT PARK EXPR

STONY POINT RD.

SNYDER LN

PHASE CENTRAL C TOTAL i _
| J
CON CAP' -$128,024 -$128,024 | || g
| ROHNERT PARK ?(-
PM $2,983 $2,983| || et 13
Total -$125,040 -$125,040 7 i

:

" Central C CON CAP expenditures include -$128,024 in re- | eeessievep |
fund of expenditures in EFS in FYE 18/19. When Cooperative
Agreement 04-2363 was closed out with Caltrans, the to-
tal Caltrans expenditures that are SCTA reimbursable were
$128,024 less than the estimated Caltrans expenditures pri-
or to closeout, therefore Caltrans issued the reimbursement roasie o A
to SCTA and is shown here as a nhegative expenditure.

FISCAL YEAR 2018-19 REIMBURSEMENTS: ;
§

In FY 18/19, SCTA collected a total of $0 in reimbursements
for the Central projects from Caltrans and the City of Petalu-
ma based on funding commitments included in cooperative

agreements.

D g
SN N
Phase C* :

LSCTA - 09/19/2018
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MARIN-SONOMA
NARROWS (MSN)

The MSN project area is divided into three segments: Seg-
ment A, from Route 37 to Atherton Avenue in Novato (Marin
County), Segment B, from Atherton Avenue in Novato to Pet-
aluma River Bridge, and Segment C from the Petaluma River
Bridge to Old Redwood Highway in Petaluma. To accelerate
delivery of an initial fundable phase, this project has been di-
vided into eleven (11) fully funded projects (A1, A2, A3, B1, B2,
B2 Phase 2, B3, C1, C2, C3, and L1).

PROJECT SCOPE:

. Reduce recurrent congestion on Highway 101 by con-
structing a northbound and southbound High Occupancy
Vehicle (HOV) lane

. Upgrade existing freeway (Segments A and C) and rural
highway facility (Segment B) to current freeway standards

ADDITIONAL PROJECT DETAILS:

Contract Al - Highway 101 High Occupancy Vehicle (HOV)
Lanes from Route 37 in Novato to north of Atherton Avenue
(Marin County)

. Add northbound HOV lane from Route 37 to north of Ath-
erton Avenue

. Add southbound HOV lane from Rowland Boulevard Over-
crossing to Route 37

. Widen shoulders

. Install HOV-bypass lanes and ramp metering to on and off
ramps

. Construct sound walls and retaining walls

. Widen Novato Creek, Franklin Overhead and Olive Ave-
nue Undercrossing bridges for northbound HOV lane

Contract A2 - Highway 101 Southbound High Occupancy
Vehicle (HOV) Lane from the Franklin Overhead to Rowland
Boulevard (Marin County)

. Extend the southbound HOV lane from the Franklin Over-
head to the Rowland Boulevard Overcrossing
. Widen Novato Creek bridge for southbound HOV lane

Contract A3 - Highway 101 High Occupancy Vehicle (HOV)
Lanes from Atherton Avenue to 1.4 miles south of the San An-
tonio Road Interchange (Marin County)

. Extend northbound HOV lane from Atherton Avenue to 1.4
miles south of the San Antonio Road Interchange

. Widen the North Novato Overhead bridge for a north-
bound HOV lane

Contract B1 - San Antonio Road Interchange and Frontage
Roads (Marin County)

. Upgrade the existing Redwood Landfill Overcrossing to a
full interchange with standard freeway on and off ramps

. Construct frontage roads to remove uncontrolled access
to Highway 101

<3scia
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From State Route 37 in Novato (Marin County) to
Old Redwood Highway in Petaluma (Sonoma County)

. Provide Class | and Class |l bicycle facilities along new
frontage roads

Contract B2 - Petaluma River Bridge & Petaluma Boulevard
South Interchange and Frontage Roads

. Replace the existing two lane northbound and south-
bound Petaluma River Bridge with a 6-lane bridge with
standard inside and outside shoulders

. Construct a new overcrossing and standard freeway in-
terchange with on and off ramps at Petaluma Boulevard
South

. Provide ramp metering equipment to southbound on-
ramp at Petaluma Boulevard South

. Construct frontage roads to remove uncontrolled access
to Highway 101

. Provide Class Il bicycle facilities along new frontage roads

Contract B3 - San Antonio Creek Curve Correction and
Re-alignment (Marin & Sonoma Counties)

. Re-align Highway 101 to correct horizontal alignment at
San Antonio Creek

. Construct a new Highway 101 San Antonio Creek bridge

. Remove the existing southbound San Antonio Creek
bridge

. Convert the existing northbound San Antonio Creek
bridge to the frontage road system connecting to the Red-
wood Landfill Interchange

. Construct Class | and Class |l
frontage roads

bicycle facilities along

Contract C1 - East Washington Street Interchange

. Reconfigure the on-ramp from East Washington Street
to southbound Highway 101, and construct a HOV bypass
lane

. Construct a new on-ramp from westbound East Washing-
ton Street to northbound Highway 101, construct a HOV
bypass lane and new bridge over Washington Creek

. Widen the terminus of the northbound off-ramp from High-
way 101 to East Washington Street

Contract C2 - Highway 101 High Occupancy Vehicle (HOV)
Lanes from Route 116 (East) to Old Redwood Highway in Pet-
aluma

. Add northbound and southbound HOV lanes from Route
116 (East) to just north of the Corona Road Overcrossing

. Widen shoulders

. Construct HOV-bypass lanes and ramp metering at vari-
ous ramp locations

. Construct sound walls and retaining walls

SONOMA COUNTY TRANSPORTATION AUTHORITY



. Widen Washington Creek and Lynch Creek bridges for
northbound and southbound HOV lanes

. Replace North Petaluma Overhead Bridge and correct
vertical alignment

. Construct Rainer Undercrossing bridge

. Re-align southbound and northbound off-ramps at East
Washington Street Interchange

. Re-align southbound off-ramp at Route 116 (East)/Lakev-
ille Highway Interchange

. Construct northbound auxiliary lane between Route 116
(East)/Lakeville Highway and East Washington Street In-
terchanges

Contract C3 - Petaluma River and Route 116 (East) Bridges

. Widen the existing southbound Route 116 Separation
Bridge for HOV lane

. Replace the existing northbound Route 116 Separation
Bridge with a 3-lane bridge with standard inside and out-
side shoulders

Contract B2 Phase 2 Sonoma Median Widening

. Construct a northbound and southbound HOV lane from
just south of the Marin/Sonoma County line to just north
of the Lakeville Highway Interchange

Contract L1A - Initial Tree Replacement Planting

. Plant trees along Highway 101 in Marin County and near
the new Petaluma Boulevard South Interchange in Sono-
ma County

Future Phases:

. Construct remaining HOV lanes in Segments A and B

. Widen remaining shoulders

. Provide HOV-bypass lanes and ramp metering to remain-
ing ramps in Segment A

. Widen Novato Creek, Franklin Overhead and Olive Under-
crossing bridges for southbound HOV lane in Segment A

. Complete remaining bike lanes along frontage roads

. Additional tree replacement planting and landscaping not
covered in Contract L1

PROJECT STATUS / SCHEDULE:

Caltrans completed the environmental document in October
20009.

Phase 1 (Contracts A1, A2, A3, B1, B2, B3, C1, C3 and L1) - Cal-
trans, SCTA and Transportation Authority of Marin (TAM) se-
cured $424 Million in Corridor Mobility Improvement Account
(Prop 1B), State Transportation Improvement Program (STIP),
Transportation Construction Relief Program (TCRP), Sonoma
County Measure M, and Federal demonstration and earmark
funding to fully fund the Phase 1 projects.

2019 MEASURE M STRATEGIC PLAN

continued on next page W

Contract Al The construction contract was awarded
on July 2, 2011 and was completed on December 17,
2012

Contract A2 The construction contract was awarded
on November 8, 2012 and was completed on Decem-
ber 24, 2013.

Contract A3 The construction contract was awarded
on November 1, 2012 and was completed in December
of 2014.

COMPLETED

Contract B1 The construction contract was awarded
on September 14, 2012 and was completed in April of
2016.

Contract B2 The construction contract was awarded
on November 1, 2012 and was completed in July 2017.

Contract B3 The construction contract was awarded on Janu-
ary 21, 2016 and is expected to be completed in 2020.

Contract C1 The construction contract was awarded
on November 1, 2011 and was completed on June 19,
2014.

Contract C3 The construction contract was awarded
on November 2, 2012. Construction started in spring
2013 and was complete in 2016.
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SB San Antonio Creek Bridge on
US 101 looking north




MARIN-SONOMA
NARROWS (MSN)

Contract LTA commenced construction
after completion of the Phase 1roadway
work in 2016. Five years of plant estab-
lishment will go through 2022.

Phase 2 (Contracts C2, B2 Phase 2 and
Additional Contracts to be Developed)

Contract C2 Caltrans opened bids on
June 12, 2019 and construction will start
in the Fall of 2019. This contract is the
final HOV project in Sonoma County
providing continuous HOV lanes for 30
miles from south of the Marin/Sonoma
County line to Windsor. Planned HOV
lanes will open in Sonoma County by
the end of 2022.

Contract B2 Phase 2 Sonoma Medi-
an Widening - Construction started in
April 2018. HOV Lanes to open in late
2019 and construction completed by
July 2020.

Future Contracts - Subsequent Phase 2
contracts to extend HOV lanes in Marin
County and landscape the corridor will
be developed as funding is secured.
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From State Route 37 in Novato (Marin County) to
Old Redwood Highway in Petaluma (Sonoma County)

FISCAL YEAR 2018-2019 EXPENDITURES:

In FY 2018-19, SCTA expended a total of $11,809,368 in Measure M - Highway 101
Projects Program funds on the MSN Project as shown in the following table:

PHASE B2 B3 C1 Cc2 B2 PHASE 2 TOTAL
PS&E $0 $0 $0 $701,873 $0 $701,873
ROW $0 $0 $0 $351,694 $0 $351,694
SUP

ROW $0 $0 $0 $3,424,244 $0 $3,424,244
CAP

CON $0 $0 $47,268 $734,405 $374,510 $1,156,183
SUP

CON $0 $0 $0 $0 $5,857,217 $5,857,217
CAP

PM $20 $46,303 $0 $163,466 $108,368 $318,157
Total $20 $46,303 $47,268 $5,375,681 $6,340,096 $11,809,368

FISCAL YEAR 2018-2019 REIMBURSEMENTS:

In FY 2018-19, SCTA received a total of $374,509 in reimbursements for the MSN
Project based on funding commitments included in cooperative agreements with
Caltrans as shown in the following table:

B2 PHASE 2
CON SUP $374,509 $374,509
Total $374,509 $374,509

MSN San Antonio Bridge Replacement & Future Bike Path

SONOMA COUNTY TRANSPORTATION AUTHORITY
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Measure M contributes 20 percent of its revenue to the Local Street Projects (LSP) Program. Net funding in
the account began with a balance of $24,935,914. Revenue to the program totaled $5,930,077, consisting
of $5,359,657 in sales tax and $570,420 in interest. Expenditures totaled $2,459,388, while adjustments
totaled $328,560, leaving an ending balance of $28,735,163 (See Table 1).

Table 5A represents FY 2018-19 appropriations and expenditures for projects managed by the local juris-
dictions whereas Table 5B represents the expenditures for projects managed directly by the SCTA

TABLE 5A - LSP PROGRAM APPROPRIATION/EXPENDITURE REPORTING
Fiscal Year 2018-19

LSP BEGINNING FY 2018-19 FY 2018-19 ENDING
PROJECT NAME APPROPRIATION APPROPRIATION EXPENDITURES APPROPRIATION
BALANCE BALANCE

Airport IC - Phase 4A $374,920 $20,1M $354,809
(Landscape)

Hearn $2,597,483 $846,467 $1,751,017
Avenue
Interchange

Fulton $1,099,772 $694,984 $404,788
Totals $4,072,175 $1,561,561 $2,510,614

TABLE 5B - LSP PROGRAM EXPENDITURES - PROJECTS MANAGED BY SCTA

LSP PROJECT NAME EXPENDITURES
Airport Interchange - Phase 4 $4,926

Route 116/121 Intersection $892,901

Totals $897,827

Note: LSP Expenditures include $38,108.42 in retention withheld from consultant on Route 116/121 intersection improvements.

The following exhibits describe the status of the five LSP projects that were advanced in FY2018-19:
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AIRPORT BOULEVARD IMPROVEMENTS &
AIRPORT BOULEVARD INTERCHANGE

PROJECT SCOPE:

This project will signalize and widen Air-
port Boulevard from Sonoma County Air-
port over Highway 101 to Old Redwood
Highway. The project will also extend
Brickway Boulevard from Laughlin Road to
River Road as a congestion relief measure
for the Airport Boulevard Interchange.

ADDITIONAL PROJECT DETAILS:

The Airport Boulevard project will be
constructed in five separate phases over
the course of several years. Some of the
phases have yet to be programmed as
they are planned for years beyond what
is included in the current Strategic Plan.

Phase 1A will widen Airport Boulevard to
accommodate additional lanes between
Highway 101 and Aviation Boulevard and
install traffic signals at the intersection
of Aviation Boulevard and Airport Bou-
levard.

Phase 1 will widen Airport Boulevard
between Ordinance Road and Aviation
Boulevard.

Phase 2 includes the construction of a
new road and bridge across Mark West
Creek from Brickway Boulevard to
Laughlin Road.

Phase 3 will widen Airport Boulevard be-
tween Old Redwood Highway and High-
way 101 including the addition of a traf-
fic signals at the intersection of Fulton
Road and Highway 101.

Phase 4 will construct a new Airport
Boulevard Interchange project. This
project was combined with the Highway
101 Project #2 - North Phase B project.
The project will replace the existing Air-
port Boulevard Overcrossing with a new
five lane bridge including a sidewalk and
bike lanes.

Phase 4ais landscaping for Airport Bou-
levard Overcrossing and Interchange at
Highway 101.

Phase 5 extends Laughlin Road from
River Road to Phase 2 Project bridge
across Mark West Creek connecting to
Brickway Boulevard.

<3scia
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PROJECT STATUS / SCHEDULE:

Phase 1A Phase 1A work is complete.

COMPLETED

Phase 1 Schedule is to be determined, dependent upon securing funding.

Phase 2 Funding for preliminary engineering and environmental phases was iden-
tified in 2013 and design work was underway. Due to inadequate funding and fed-
erally ineligible expenditure this project is on hold indefinitely.

Phase 3 Construction was completed in April 2013.

Phase 4 The project was environmentally cleared through a revalidation of
the Environmental Assessment/Final Environmental Impact Report on the
Highway 101 Project in October 2007.
Spring 2013 and was substantially complete by the end of 2014, although
due to plant establishment the final construction contract acceptance was
August 3, 2015. See the Highway 101 Project #2 - North Phase B information

The project started construction in

COMPLETED

sheet for more information on the interchange project.

Phase 4a Construction began in the spring of 2017 and completed by the end of
2017. Plant Establishment will continue through the end of 2020

Phase 5 Scoping is complete and the Environmental and Design work commenced
in 2013. Due to inadequate funding and federally ineligible expenditures this proj-

ect is on hold indefinitely

FISCAL YEAR 2018-19 EXPENDITURES::

In FY 2018/19 SCTA disbursed $20,111 to Sonoma County Transportation and Pub-
lic Works (TPW) for Airport Blvd Phase 4A. TPW has $354,809 remaining in the
current appropriation balance for Airport Blvd Phase 4A. SCTA expended a total
of $4,926 in Measure M - LSP funds for construction support on the Airport Phase
4 - North-B project by cooperative agreement with the County. See the Highway 101
Project #2 - North-B for additional financial information.

PROJECT MAP
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HIGHWAY 121/116 INTERSECTION IMPROVEMENTS
& ARNOLD DRIVE IMPROVEMENTS

PROJECT SCOPE:

This project would remove a right turn
lane and install a traffic signal or round-
about at the intersection of Highway
121 and 116. The project would relocate
the park and ride lot, replace the Yel-
low Creek Bridge (if a traffic signal is
installed), and widen the roadway to
allow for turn lanes into and out of ex-
isting commercial businesses. The ca-
pacity of the park and ride lot could be
increased.

The Arnold Drive improvements would
include adding a traffic signal at Madro-
ne Road, roundabout at Agua Caliente
Road, and shoulder widenings and cen-
ter turn lanes at various locations. This
project is both a congestion relief and
safety project..

ADDITIONAL PROJECT DETAILS:

There are two distinct elements to this
project, the improvements at various
locations along Arnold Drive (Phases 1,
2, 4, and 5), which will be constructed
in phases, and the improvements at the
intersection of 121/116 (Phase 3) which
requires coordination with and an Envi-
ronmental Document/Project Approval
(PAED) from Caltrans. Phase 1 widened
Arnold Drive in the vicinity of Glen El-
len Market. This widening included
bike shoulders and striping. Phase 2 in-
cluded replacing the existing stopped
controlled intersection at Agua Cali-
ente Road with a new roundabout,
sidewalks, bike lanes, drainage facili-
ties, lighting, signage and landscaping.
Phase 4 will widen shoulders on Arnold
Drive between Country Club Drive and
Loma Vista Drive. Phase 5 will replace
the existing stopped intersection at Ar-
nold Drive and Madrone Avenue with a
signalized intersection or roundabout.

By cooperative agreement responsibil-
ity for implementing Phase 3 has been
delegated to the SCTA from the Sono-
ma County Transportation and Public
Works Department. SCTA contracted
with Caltrans to complete a Project
Study Report/Project Development
Support (PSR/PDS) document which
was completed in FY12/13. SCTA initi-
ated the environmental phase via con-

2019 MEASURE M STRATEGIC PLAN

tract with a consultant in FY13/14, and initiated the design phase with the same con-
sultant in FY17/18. The environmental document was completed and the Design and
Right of Way phases initiated in 2018. SCTA entered into a contract with Caltrans to
complete the Right of Way capital and support phases of the project.

PROJECT STATUS / SCHEDULE:

Phase 1 - construction was completed in 2012.

COMPLETED

Phase 2 - construction was completed in 2013.

Phase 3 - The Project Study Report was completed September 2013. Environmen-
tal Document was completed in April 2018. Work on Plans, Specifications and Es-
timates (PSE) and R/W began in FY17/18. Current cost estimate for the remaining
phases of this project is approximately $19.25 million

FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:
Phase 3 - Highway 121/116
In FY 2018-19, SCTA expended a total of $892,901 in Measure M-LSP funds on the

consultant contract to provide design work; and for Caltrans contract work on Right
of Way activities for the improvements at the intersection of 121/116 (Phase 3).

PROJECT MAP

- LOCAL $TR:ET5 PROJECTS-
., HIGHWAY 121/116 INTERSECTION
ND ARNQI%DDRIVE‘IMPROVEMENT§

X O PHASE2/\

SCTA - October 1, 2018




HEARN AVENUE INTERCHANGE
IMPROVEMENTS IN SANTA ROSA

PROJECT SCOPE:

This project would widen the Hearn Av-
enue Bridge and add turn lanes, widen
the Santa Rosa Avenue approaches to
the Hearn Interchange, and realign the
ramps on the west side of the inter-
change.

ADDITIONAL PROJECT DETAILS:

The purpose of this project is to re-
lieve traffic congestion and improve
regional traffic operations, including
providing multimodal access and con-
nectivity adjacent to the Highway 101
and Hearn Avenue intersection. There
are three phases, which will be con-
structed separately. Phase 1 adds turn
lanes, bike lanes, sidewalks and widens
the Santa Rosa Avenue approach to
the Hearn Avenue Interchange. Phase
1 also includes traffic signal coordina-
tion, ADA accessible curb ramps, and
audible pedestrian signals. Phase 2
widens Hearn Avenue from the High-
way 101 Overcrossing to Dutton Av-
enue and adds bike lanes and shoul-
ders. Phase 3 completes the project by
replacing the existing Hearn Avenue
Overcrossing with a wider bridge and
reconfiguring the ramps. Bicycle and
pedestrian needs are addressed by
adding bike lanes and sidewalks on the
new Overcrossing. Phase 3 requires
Caltrans coordination, including a Proj-
ect Study Report (PSR).

<3scia
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PROJECT STATUS / SCHEDULE:

Phase 1- The widening of Santa Rosa Avenue between Yolanda Avenue and

Kawana Springs Road was completed in FY 2014-15.

Phase 2 - The widening of Hearn Avenue from the Highway 101 Overcross-

ing to Dutton Avenue was completed in 2011.

Phase 3 - Caltrans approval of the PSR was completed in FY 2012-13. In FY
2013-14 the City selected a consultant to complete the Project Approval
and Environmental Document (PAED) under oversight from Caltrans. Work

on the PAED phase was completed in FY 2016-17.

COMPLETED

The City awarded the design contract to a consultant and design is expected to

be completed in FY19/20.

FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

Santa Rosa had a carry forward balance of $2,597,483 from FY 2017-18 for design
and right of way work. Santa Rosa expended $739,961 for design and $106,506
for R/W on the project totaling $846,467. The City carries forward a balance of
$1,155,205 in PSE and $595,514 in R/W for a project total of $1,751,017 for future

years’ expenditures.

PROJECT MAP

SCTA - October 1, 2018

\ames cr

Beachwood Dr

Pinewood Dr

(Cherrywood Dr

_Baker Ave ‘7

[a]
el

J<{
<t
3
2
5
3

. =N0 ! ———
IL//3’¢“""’Q'/ﬁl‘.l?C‘AL STREETS PRQJECTS -
HEARN AVE IMPROVEMENTS

iHwy

Baker |

_Ave

Commercial Ct|

anta Rosa Ave |

___Yolanda Ave

PHASE 1
Kuwam:
Springs

| | &

Calico Ln

Squire Ln

Coachman Ln

SONOMA COUNTY TRANSPORTATION AUTHORITY



FULTON ROAD IMPROVEMENTS AND
FULTON ROAD INTERCHANGE AT ROUTE 12

PROJECT SCOPE:

This project would add turn lanes and
one through lane in each direction on
Fulton Road and would build an inter-
change at Highway 12 and Fulton Road.

ADDITIONAL PROJECT DETAILS:

The City of Santa Rosa implemented a
phased delivery schedule for the Fulton
Road Improvements as detailed below

Phase 1 - Widen Fulton Road - Phase
1 will overlay existing pavement, add
bike lanes, curb/gutter, drainage and
sidewalk on both sides of Fulton Road
for a distance of approximately 2 miles
between Wood Road and Guerneville
Road in Santa Rosa. This phase will be
constructed in two segments: Wood
Road to Piner Road and Piner Road to
Guerneville Road.

Phase 2 - Highway 12/Fulton Road In-
terchange - Phase 2 will convert the
existing signalized intersection of Ful-
ton Road and Highway 12 into a full in-
terchange.

PROJECT STATUS/SCHEDULE:
Phase 1is fully funded.

Construction from Wood Road
to Piner Road was completed
in 2008 using Developer Fees.
Work on the environmental
document from Piner Road to
Guerneville Road was complet-
ed in 2017.

COMPLETED

Design (PSE) and Right of Way(R/W)
progressed during FY2018-19 and con-
struction funds are programmed for FY
2020-21

Phase 2 Work has not begun.

2019 MEASURE M STRATEGIC PLAN

FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

The City of Santa Rosa carried forward a balance of $1,099,773 from FY2017-
18 for Design (PSE: $904,673) and Right of Way (R/W: $195,100) activities.
The City requested and received reimbursement of $524,813 for PSE and
$170,171 for R/W. Santa Rosa carries forward balances of $379,860 for PSE
and $24,929 for R/W ($404,788 total) for future years’ expenditures.

PROJECT MAP:
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Measure M contributes 4 percent of its revenue to the Bicycle and Pedestrian Projects program. Net fund-
ing in the account began with a balance of $1,293,908. Revenue to the program totaled $1,489,901 consist-
ing of $1,071,931 in sales tax, $33,502 in interest, and $384,468 in reimbursements. Expenditures totaled
$495,473, while adjustments totaled -$247,975, leaving an ending balance of $2,040,762 (See Table 1).

The following table summarizes FY 2018-19 Bike / Ped Project program appropriations and expenditures:

TABLE 6A - BIKE/PED PROJECTS PROGRAM REPORTING
Fiscal Year 2018-19

PROJECT BEGINNING FY 2018-19 FY 2018-19 ENDING
NAME APPROPRIATION APPROPRIATION EXPENDITURES APPROPRIATION
BALANCE BALANCE

Santa Rosa Creek Trail $0 $52,000 $45,267

Central Sonoma

Valley Trail $0 $20,000 $0 $20,000

NWPRR Trail $196,118 $0 $55,249 $140,868

Access Across 101 - RP $0 $250,000 $2,989 $247,011
Safety and Education* $37,084 $8,898 $45,955 $27

Totals $233,201 $330,898 $110,926 $453,173

*Ending balance will be deleted. No action is taken by the Board for left over balance amounts less than $1,000. Sonoma County
Bicycle Coalition has indicated they will not seek reimbursement for balance

TABLE 6B - BIKE/PED PROGRAM EXPENDITURES PROJECTS MANAGED BY SCTA

LSP PROJECT NAME EXPENDITURES

SRTS Federal Project $384,547

Totals $384,547

The following exhibits describe the status of the six Bike/Ped projects receiving either an appropriation or
a disbursement during FY2018-19:
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MEASURE M BIKE/PED PROJECTS

LABEL |DESCRIPTION PROJECT SPONSOR
Santa Rosa Creek Trail Santa Rosa
Old Redwd Hwy/Mendo Ave/Sr Ave Corridor anta Rosa
Central Sonoma Valley Trail onoma County RP
Sonoma/Schellville Trail onoma County RP
Arnold Dr - Altimira MS to Hwy 12 onoma County TPW
Petaluma River Trail Enhancement Project etaluma
Copeland Creek Trail - Rwd Dr. to RPXWY. Rohnert Park
Street Smart Sebastopol Program Sebastopol
West County Trail Sonoma County TPW

cCray Road Cloverdale
Hwy 1 in Bodega Bay Sonoma County RP
Foss Creek Trail Healdsburg

W Pacific Bike Path Segments NWPRR
4 Across HWY 101 - 101 Corridor Various

5|Bike Safety Education - Countywide SC Bike Coalition

Highlighted to indicate projects shown in the following pages.




SANTA ROSA
CREEK TRAIL

PROJECT SCOPE:

Close gaps along the Santa Rosa Creek
Trail in Santa Rosa. This will create an
east-west connection through central
Santa Rosa.

ADDITIONAL PROJECT DETAILS:

This project creates a new trail and
connects to the existing Class 1 multi-
use path along Santa Rosa Creek. While
some locations have already been
constructed, the first two sections to
be funded with Measure M money are
located from Streamside Drive to Mis-
sion Circle (Phase 1) and from Dutton
Avenue to Santa Rosa Creek (Phase 2).
The third section Dutton Avenue Ac-
cess West Side (Phase 3) will provide
an ADA accessible ramp from Dutton
Avenue on the west side to the multi-
use path along Santa Rosa Creek.

PROJECT STATUS / SCHEDULE:

Phases 1 Construction was com-
pleted for the Streamside to Mis-
sion Avenue path in 2014.

Phase 2 Construction was com-
pleted for Dutton Avenue access
path in 2012.

COMPLETED

Phase 3 Measure M will provide for all
developmental phases of this phase of
the project to construct an ADA ramp
that complements the improvements
of Phase 2.

<3scia
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FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

Phase 3: The City of Santa Rosa requested and received an appropriation in the
amount of $52,000 for environmental studies The City received reimbursements
in the amount of $6,733 for work done to release a request for proposals for envi-
ronmental studies but only received one proposal. The City expects to re-release
an RFP for both Environmental and Design services in FY19-20. The City carries
forward a balance of $45,267 for future years’ expenditures.

PROJECT MAP:
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CENTRAL SONOMA
VALLEY BIKEWAY

PROJECT SCOPE:

Create a safe route for pedestrians
and bicyclists between Verano Ave-
nue and Agua Caliente Road. There is
currently no alternative through route
to Highway 12 forcing pedestrians and
bicyclists to use the shoulder of High-
way 12 for such destinations as Flowery
School, Larson Park, La Luz Communi-
ty Center, Maxwell Farms Park and the
Boys and Girls Club.

ADDITIONAL PROJECT DETAILS:

This project will construct a bicycle
and pedestrian pathway in multiple
phases. The first phase provides a
pathway from Larsen Park to Highway
12. The second phase provides a path-
way from Verano Avenue to Larson
Park. The first phase was split into two
segments in order to build a portion
of the pathway while right of way is-
sues were resolved with Sonoma Valley
Union School District.

PROJECT STATUS / SCHEDULE:

Phases 1, 2, and 3: All three seg-
ments (Larson Park (1A), Flowery
School (1B), and Verano Avenue
Trail (1C) were completed in this
fiscal year. The project includ-
ed a bike/pedestrian pathway N
from Larson Park to Vailetti Drive ||
and from Main Street along Ve- —
rano Avenue to Sonoma Creek 1
Bridge, improving access to Max- (L.
well Farms Regional Park, Boys >
and Girls Club, Flowery Elemen- O
tary School, and Sonoma Char- O
ter School. Construction work
included asphalt paving, gravel
shoulders, grading and drainage,
striping, signage, fencing, bike/
pedestrian bridge, and bollards.

<3scia
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FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

The Sonoma County Regional Parks Department received an appropriation in the
amount of $20,000 for Construction activities. Regional parks also requested
and received a 6-month extension for invoicing and rolled over the entire amount
($20,000) of the appropriation for reimbursement in FY19-20.

PROJECT MAP:

BICYCLE/PEDESTRIAN PROJECTS -
CENTRAL SONOMA VALLEY. TRAIL
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NORTHWESTERN PACIFIC
RAILROAD BIKE TRAIL cruny programmed

PROJECT SCOPE:

Work with SMART (Sonoma Marin
Area Rail Transit) to build a north-
south bike path parallel to the
Northwestern Pacific Railroad track
throughout Sonoma County.

ADDITIONAL PROJECT DETAILS:

SMART has completed National En-
vironmental Policy Act (NEPA) com-
pliance documentation in FY17/18 for
the entire Sonoma County portion of
the project that Caltrans would allow
under federal rules, from the Sono-
ma County line to the Northern Santa
Rosa station ($184,359). SMART will
complete 100% design ($815,641) for
the remainder of the Initial Operating
Segment (I0S) within Sonoma County
(Petaluma River to Railroad Square in
Santa Rosa). SMART’s actions on en-
vironmental clearance and design will
prepare the remainder of the 10S bike
path for construction by various other
agencies.

The bike path from Novato to the
south side of the Petaluma River is in-
cluded in Phase 1 of the Highway 101
Marin Sonoma Narrows (MSN) project.

PROJECT STATUS / SCHEDULE

SMART anticipated using the entire
$1 million for NEPA compliance and
design of the IOS. SMART applied for
advance funding to initiate environ-
mental and design activities before
FY 2014-15 when the funds were pro-
grammed. SMART funds the design
and is reimbursed through Measure M
funds as portions are completed.

State environmental compli-
ance was completed prior to
federal compliance with the
National Environmental Policy
Act (NEPA). SMART used Mea-
sure M to complete NEPA com-
pliance documentation.

COMPLETED

2019 MEASURE M STRATEGIC PLAN

FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

SMART had a carry forward balance of $196,118 for FY 2018-19 for design. SMART
requested and received reimbursements in the amount of $55,249 for design
expenditures in FY 2018-19. SMART has a remaining appropriation balance of
$140,868 for design to carry forward for future years’ expenditures.

PROJECT MAP:
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ACCESS ACROSS 101

PROJECT SCOPE: PROJECT STATUS / SCHEDULE

Identify key east-west access points Santa Rosa A feasibility study for a 101 crossing in the vicinity of Santa o
across Highway _10_13 This fgndlng will Rosa Junior college was completed in FY15-16. —
be used for feasibility studies and be LUl
provided to four jurisdictions along the Windsor A feasibility study for a 101 crossing near Downtown Windsor —
101 corridor on a first come, first served was completed in FY17-18. a
basis, and will not exceed $250,000 >
per jurisdiction. 8
ADDITIONAL PROJECT DETAILS: Rohnert Park The City of Rohnert Park drafted a RFQ for a feasibility study for a

This project category is open to all bicycle and pedestrian overcrossing over Highway 101 in FY 2018-19.

the jurisdictions adjacent to or bisect-
ed by Highway 101 through Sonoma FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

Cdounty. Spons'o;s th.at lhzveﬂ:qu.?t_ Rohnert Park The City appropriated $250,000 for use during the FY18-19. Rohnert
ed an appropriation inciude the Lities Park received $2,989 in reimbursements for work completed in FY 2018-19 and

of Rohnert. Park, Santa Rosa, and the carries forward a balance of $247,011 for future years’ expenditures.
Town of Windsor.

Santa Rosa: PROJECT MAP:

The City of Santa Rosa used $250,000 E 7
in Measure M programming for a fea- BlCYCLE/PEDESTRlANjPROJECTS -
ACCESS ACROSS HWY 101

sibility study and a Project Initiation
Document (PID) for a Class | multi-use
ADA accessible crossing over Highway
101 in the vicinity of Santa Rosa Junior
College.

Windsor:

The Town of Windsor used their ap-
propriation to complete a feasibility
study near central Windsor.

Rohnert Park:

The City of Rohnert Park has drafted
a Request for Qualifications (RFQ) for
a feasibility study to identify potential
locations for a bicycle and pedestrian
crossing across 101. The release of the
RFQ will be timed with the completion
of the General Plan Alternatives Anal-
ysis. The Alternatives Analysis and
subsequent decisions about future
land uses will affect the transportation
needs and conditions for active trans-
portation access across Highway 101.

@ StudyArea

Dec. 1, 2017

@SCE SONOMA COUNTY TRANSPORTATION AUTHORITY
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BICYCLE SAFETY
AND EDUCATION

PROJECT SCOPE:

Implement bicycle safety programs focused on educating the
public and, in particular, school children.

ADDITIONAL PROJECT DETAILS:

There are two project sponsors implementing two phases of
the Bike Safety and Education Project. The Sonoma Coun-
ty Bicycle Coalition (SCBC) implements two phases of this
project: Safe Routes to Schools (SRTS) and Bike Month. Safe
Routes to Schools creates activities and materials to educate
and promote safety through Education, Encouragement, En-
forcement, Engineering and Evaluation (Five E’s). This work
supports the SRTS phase being implemented by the SCTA,
below. The Bike Month (AKA Bike to Work) is designed to
encourage commuters to try bicycling to work, school or er-
rands during the month of May and to increase the public’s
awareness and respect for bicyclists.

The Sonoma County Transportation Authority (SCTA) also
implemented a Safe Routes to Schools phase. SCTA was re-
sponsible for the Countywide Safe Routes to Schools Pro-
gram for the 18/19 fiscal year and used Measure M funds to

supplement that effort.

PROJECT STATUS / SCHEDULE:

SCBC worked in coordination with SCTA to implement the
Countywide Safe Routes to Schools Program and SCTA re-
ceived a federal grant to implement the program. Measure
M funds are used by SCTA as a match for the federal grant
funding. Due to timing of the obligation of federal funds,
SCBC used Measure M funds to implement the SRTS phase
in the gap between the previous federal grant and the cur-
rent grant. SCBC used Measure M funds for ineligible federal
activities important to implementing the Countywide Safe
Routes to Schools Program on an annual basis. The county-
wide program did outreach to schools within Sonoma County
in order to increase participation and encourage schools to
start their own safety and education programs with a goal of
increasing walking and bicycle ridership to and from schools
and promote healthy and active lifestyles. SCTA has obligat-
ed the next round of Federal funding and will be administer-
ing the program in the future.

The funds for the Bike to Work (BTW) phase are used to in-
crease participation in Bike to Work Day and Bike Month ac-
tivities and to produce advertisements and promotional ma-

terial to encourage biking within Sonoma County

2019 MEASURE M STRATEGIC PLAN

FISCAL YEAR 2018-19 APPROPRIATIONS AND
DISBURSEMENTS::

SCBC had $35,981 in carry over funding from the prior year’s
appropriations for Safe Routes to School. No additional funds
were appropriated, so SCBC used the carry forward balance
to fund the Safe Routes to Schools phase in FY 2018-19. The
SCTA disbursed $35,955 to SCBC for SRTS. SCBC has indi-
cated they will not seek reimbursement for the remaining bal-
ance of $27 thus those funds will be returned to the Bicycle
Safety and Education project for future authorized expendi-
tures. (See Table below for further details)

SCBC requested and received an appropriation in the amount
of $10,000 that was used to fund the BTW phase in FY 2018-
19 and $10,000 was disbursed to the SCBC for BTW which
closed out the appropriation.

The Sonoma County Department of Health Services (DHS)*
carried forward a balance of $1,102 into FY18-19 that was sub-
sequently deobligated at the agency’s request.

The Sonoma County Transportation Authority used $384,547
for matching funds to the federal Countywide Safe Routes to
Schools Program.

PHASE

(SPONSOR)

SRTS (SCBC) $35,981 $27
SRTS (DHS) $1,702 $0
Total $37,083* $27

*Compare total to Safety and Education amount in Table 6

PROJECT PROGRAMS
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Measure M contributes 5 percent of its revenue to the Passenger Rail Program. Net funding in the account
began with a balance of $656,305. Revenue to the program totaled $1,365,633 consisting of $1,339,914
in sales tax, $25,719 in interest (See Table 1). There were no expenditures while SMART continues to pay
down an inter-program loan. Principal and interest payments from Rail to LSP reduced the inter-program
loan balance to $400,000. The inter program loan is expected to be paid off by FY 2021.

Passenger Rail ending appropriation balance in FY 2014-15 was $0 and since then SMART had no new ap-
propriations. Expenditures include, $547,500 in bond principal payments, $185,971.88 in bond interest,
$550,000 in inter-program LSP Loan Principal, $19,644.53 inter-program LSP loan interest, $375 in bond
DAC filing fees and $344 Bond trustee expenses.

TABLE 7 - PASSENGER RAIL PROJECT PROGRAM REPORTING
Fiscal Year 2018-19

PROJECT NAME BEGINNING FY 2018-19 FY 2018-19 ENDING
APPROPRIATION APPROPRIATION EXPENDITURES APPROPRIATION
BALANCE BALANCE
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SONOMA MARIN AREA RAIL TRANSIT (SMART)

PROJECT SCOPE:

The Sonoma Marin Area Rail Transit (SMART) project is to
provide passenger train service to Sonoma and Marin Coun-
ty residents along the Northwestern Pacific (NWP) rail corri-
dor that lies next to Highway 101.

ADDITIONAL PROJECT DETAILS:

SMART passenger train service will provide an attractive, high
quality transportation alternative for thousands of commut-
ers traveling within and between Sonoma and Marin counties
as well as commuting to San Francisco. Since over half of all
traffic entering Marin County from the north on Highway 101is
destined for Marin County, providing rail service to San Rafael
will make a significant contribution to relieving congestion on
Highway 101. SMART will also provide rail service to the exist-
ing ferry terminal at Larkspur Landing enabling commuters to
transfer to a San Francisco bound ferry.

PROJECT STATUS / SCHEDULE:

Measure M funding provides only a portion of the overall
funding needed to initiate passenger rail service. Additional
funding was secured by a ballot measure in 2009 providing a
secure funding source for SMART allowing a delivery sched-
ule to be developed. SMART uses Measure M funding to de-
velop station sites, improve rail crossings on local roads, and
perform final engineering. Measure M funds are only used
for expenditures in Sonoma County from the Marin/Sonoma
County line north to Santa Rosa. SMART will be phasing ser-
vice as sections are completed.

<3scia
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The first phase of passenger rail operations
between Santa Rosa and San Rafael was com-
pleted and service commenced in 2017.

COMPLETED

Future service is anticipated to begin from San Rafael to
Larkspur in late 2019 and north from Santa Rosa to Windsor,
Healdsburg and Cloverdale subsequently.

FISCAL YEAR 2018-19 APPROPRIATIONS AND
DISBURSEMENTS:

SMART had $0 in carry over from the prior year’s appro-
priations for the Rail program in construction. The SCTA
disbursed $0 to SMART for construction activities this year.
SMART has fully expended all appropriations.

SONOMA COUNTY TRANSPORTATION AUTHORITY








